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1. OVERVIEW 

During October 2002, EPA, the United States Army Corps of Engineers (USACE), the USACE’s 
contractor, Weston Solutions, Inc. and Weston’s subcontractors continued remediation activities 
on the 1.5 Mile Reach Removal Action.  The primary work included completing the bank soil 
and sediment excavation activities in Cells 1A, 1B and 2.  Non-Aqueous Phase Liquid (NAPL)-
impacted sediment was observed in Cells 1A and 1B and all NAPL-impacted sediment was 
successfully removed through mechanical excavation.  In addition, backfilling activities were 
substantially completed in Cells 1A, 1B and 2. 

2. CHRONOLOGICAL DESCRIPTION OF TASKS PERFORMED 

Refer to Figure 1 for an orientation of the sheetpile cells and their respective locations.   

At the end of September, Cell 1A was flooded as a result of significant infiltration of water 
beneath and through the concrete bin block wall that formed the upstream and centerline 
containment wall.  The flooding occurred prior to the completion of required excavation 
activities.  During the first week of October, sediment excavation activities were performed for 
Cell 1A under flooded conditions.  The sediment was excavated down to the three foot depth 
required by the project plans and specifications.  The excavated material was placed into Cell 1B 
to dewater. The NAPL-impacted sediment was observed during this excavation and this material 
was stockpiled separately within Cell 1B.  Since the excavation was performed under flooded 
conditions a visual inspection could not be performed to determine if NAPL-impacted sediment 
remained in Cell 1A.  Therefore, six sediment core samples were collected from the base of the 
excavation.  These cores confirmed that NAPL-impacted sediment remained in Cell 1A.  
Residual floating NAPL located inside Cell 1A was skimmed off using oil booms and sorbent 
pads.  The project team determined that additional excavation would not be performed until the 
bin block containment walls were reconstructed and Cell 1A was dewatered. 

Both the NAPL-impacted and non-NAPL-impacted sediment that originated from Cell 1A were 
removed and transported to the appropriate stockpile management area in Building 65.  (See 
Table 1 for a daily summary of material transported to the stockpile management area.)  

Sediment excavation activities were then performed for Cell 1B and again NAPL-impacted 
sediments were observed.  Excavation was initially performed throughout the cell to the three 
foot excavation depth required by the project plans and specifications.  However, in the upstream 
area, an additional foot of excavation was required to successfully remove the residual NAPL.  
Additional excavation was also performed along the lower bank to remove NAPL-impacted 
material.  Post-excavation surveying was performed to confirm that the minimum required 
excavation depths were achieved and to document to quantity of additional NAPL-impacted 
sediment removed.   

The installation of the centerline sheetpile wall for Cells and 2 and 4 continued.   
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During the second week of October, an excavator was placed in Cell 1A, which was flooded, and 
the centerline and some upstream bin blocks were removed, re-installed and resealed with grout.  
The installation of the centerline sheetpile wall for Cells 2 and 4 and the downstream cut-off for 
Cell 2 was completed and the installation of the centerline sheetpile wall for Cells 5 and 6 began.   

During the third week of October, Cell 1A was dewatered and the residual NAPL-impacted 
sediment was successfully excavated and transported to Building 65.  Upon completion of 
excavation activities, the new bin block walls were breached and the cell was flooded.   

Cell 1A was backfilled with a minimum of 16 inches (thicker in areas over excavated to remove 
NAPL-impacted sediment) of Filter Layer A.  Then a twenty inch thick layer of twelve inch 
riprap was installed thereby restoring the cell to the proposed design elevation.  Cell 1B was 
backfilled in a similar manner.  After backfilling was completed, post-restoration surveying was 
performed in Cells 1A and 1B. 

Other remediation activities performed in the third week of October included the installation of a 
sump in Cell 2.  Cell 2 was subsequently dewatered.  Initially, the cell was dewatered by 
pumping water directly into the river until there were six inches of water remaining.  Then the 
water was pumped to the on-site water treatment system and dewatering was completed.  A 
baseline survey was performed to record existing elevations.  Sediment excavation and removal 
activities were initiated by the end of the week.  In addition, the installation of centerline 
sheetpile for Cells 5 and 6 continued. 

During the fourth week of October, sediment and bank excavation activities continued in Cell 2.  
Cell 2 contained material designated as TSCA material (i.e., contains an average PCB 
concentration greater than 50 parts per million).  Following the excavation of TSCA material, all 
equipment was decontaminated before continuing with excavating non-TSCA material.  Both the 
TSCA and non-TSCA material was transported to the Building 65 stockpile management area.   

On October 21, during transport of excavated material from Cell 2 to the Building 65 stockpile 
management area, small amounts of material spilled along the entire route.  Both GE personnel 
and EPA contractor personnel notified EPA and the Army Corps of Engineers immediately.  The 
spilled material was cleaned up using hand tools and the route from Cell 2 to Building 65 was 
cleaned up with a street sweeper.  The street sweeper was then decontaminated and PCB wipe 
tests were collected to ensure proper decontamination prior to demobilization.  No material was 
transported out of Cell 2 on October 22 and Weston and their subcontractor was required to 
implement corrective actions.  The contractor was directed to submit a brief report summarizing 
the cause of the incident and corrective actions to be taken in the future.  Corrective actions 
include the following: the discontinued use of an off-road dump truck for the transport of 
contaminated sediment and soil, additional oversight of the excavation and loading operations, 
reassignment of contractor personnel, and additional site specific training for truck drivers, 
foreman, and crew.  Excavation and transportation activities resumed on October 23.   

The installation of the centerline sheetpile for Cells and 5 and 6 continued.  The downstream cut-
off wall for Cell 6 was installed and then driven to the river bottom to allow for water discharge 
from drainage swale to flow into the river. 
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During the last week of October, the excavation of river sediment and bank soil was completed 
in Cell 2.  NAPL was not observed throughout the Cell 2 excavation activities.  The post-
excavation survey was performed confirming that the required excavation depths had been 
achieved.  Following approval of the post-excavation survey, backfilling of the sediment with 
common fill, Filter Layer A and then 12-inch rip rap was initiated.  In addition, centerline 
sheetpile for Cells 5 and 6A continued and the removal of the sheetpile wall located between 
Cells 1A and 1B began.  Lastly, due to low flow conditions in the river, the pre-excavation 
baseline survey for Cells 3 and 4 was initiated. 

During the month of October, the water treatment system treated water from Cells 1A, 1B and 2.  
Sampling of the water treatment system for parameters included in the NPDES exclusion permit 
was performed on October 2, 11, 16 and 23.  Air monitoring for particulate matter (PM10 
sampling) and surface water turbidity monitoring was performed on a daily basis.  The monthly 
PCB air monitoring event was performed on October 10.  The twice-monthly surface water 
sampling for total suspended solids (TSS) and PCBs was performed on October 9 and October 
30.  Sampling of Filter Layer A for chemical parameters was performed on October 16 and 
October 30 and disposal characterization samples were collected from the NAPL-impacted 
sediment stockpile on October 24. 

Geotechnical samples were collected for processed gravel, top soil, common fill, Filter Layer A, 
Filter Layer B, 9-inch, 12-inch and the 18-inch rip rap.  The results of the geotechnical testing 
are not included in the monthly reports but are contained in other submittals and are available 
upon request. 

Building 65 was divided into three stockpile management areas; one each for non-TSCA, TSCA 
and NAPL-impacted material.  Daily inspections, operation and maintenance activities were 
performed within Building 65.  This included the collection of accumulated water that drained 
from the stockpiles and transporting the water to the on-site water treatment system.  In addition, 
an equipment decontamination pad was constructed inside Building 65. 

Miscellaneous site preparation/maintenance activities performed in October included the 
construction of a temporary boulder staging area pad on the Lyman Street parking lot, the 
installation of a six-inch water drainage culvert beneath the west access road on parcel I9-4-25, 
the installation of two six-inch drainage culverts beneath the east access road on parcel I8-23-6, 
the placement of Jersey barriers as protection for the Lyman Street parking lot groundwater 
monitoring and recovery wells, and the installation of traffic control signs on Lyman Street.  
Also, a majority of the stockpiled logs from the tree clearing operation were chipped and 
transported to an approved wood burning facility.  Lastly, work began on the construction of a 
temporary structure over the carbon vessels, sand filters and pumps to prevent this equipment 
from freezing up in the winter months. 

3. SAMPLING/TEST RESULTS RECEIVED 

PCB sample results for the water treatment system sampling program were received for water 
samples collected on the following dates: October 2, 11, 16, and 23 (Table 2).  The non-PCB 
analytical results were received for samples collected on September 26, 28, and 30 and October 2 



J:\1_5 MILE\MONTHLY REPORTS\OCTOBER\FINAL REPORT\FNL-OCT-02_MONTHLY_RPT.DOC PAGE 4 OF 6 

(Table 2a). The non-PCB results for the October 11, 16, and 23 samples are not yet available.  
Analytical results for backfill materials are summarized in Table 3.  This includes the sampling 
results for a sample of common fill collected on September 20, and the sample of Filter Layer A 
collected on October 16.  The results for the Filter Layer A sample collected on October 30 are 
not yet available.  The results of the daily particulate air monitoring program are summarized in 
Table 4. Table 5 is a summary of daily turbidity monitoring results.  Results for PCB and TSS 
samples and water column monitoring data collected on September 26, October 9 are presented 
in Table 6.  Analytical results for the samples collected on October 30 are not yet available.  
Table 7 presents the analytical data associated with NAPL-impacted sediment sample collected 
in Cell 1A on September 30.  Results for PCB wipe samples collected on October 22 of 
decontaminated equipment are summarized in Table 8.  The preliminary PCB results for PCB air 
sampling conducted on October 10 can be found in Table 9. 

4. DIAGRAMS ASSOCIATED WITH THE TASKS PERFORMED 

Figure 1 is a map of the Phase I area, and includes layout of Cells 1A, 1B, 2, 3, 4, 5, 6, and 6A, 
lot parcel identification numbers, water monitoring locations, PCB air sampling locations, access 
road locations, fence line location, the water treatment system pad location, crane pad locations, 
the effluent discharge location, and the utility trench location. 

5. REPORTS RECEIVED AND PREPARED 

Weston received a vibration monitoring summary report for the period of 27 September to 31 
October from Geosonics, Inc. During this period, the seismograph was set up at the Lyman Street 
Bridge on continuous seismic mode.  Activities occurring near the Lyman Street bridge during 
this period included normal background activities, sheet pile driving, bin block installation and 
general construction activities.  The maximum ground vibration level reached during this period 
was 0.09 inches per second (ips). This reading occurred on October 25, 2002 at 11:15am.  This 
level represents 5% of the state’s recommended limit of 2.0 ips.  All readings during this period 
complied with State Regulations. 

6. PHOTO DOCUMENTATION OF ACTIVITIES PERFORMED 

See attached photos. 
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7. BRIEF DESCRIPTION OF WORK TO BE PERFORMED IN 
NOVEMBER 2002 

 Complete backfilling Cell 2. 

 Complete the removal of cut-off wall located between Cells 1A and 1B and remove 
the upstream concrete bin block wall from Cell 1A.  Perform any incidental 
backfilling/restoration activities required in Cells 1A and 1B.   

 Remove the upstream cut-off wall for Cell 2 and drive the downstream cut-off wall 
for Cell 2 to the river bottom allowing the river to flow through the south side of the 
river channel.   

 Construct the Cell 3 containment wall and install the downstream cut-off wall for Cell 
4.   

 Excavate and backfill Cells 3 and 4. 

 Complete the enclosure at the water treatment system that houses the filters and the 
pumps and install heating system. 

 Continue stockpile management activities at Building 65. 

 Construct stockpile management areas in Building 63 and 68. 

 Transfer TSCA materials from Building 65 to Building 63. 

 Transport NAPL-impacted sediment to an approved off-site disposal facility. 

 Continue operation of water treatment system. 

 Continue daily air and turbidity monitoring. 

 Continue PCB air sampling (once a month), water column sampling (twice a month), 
and water treatment system sampling (monthly). 

 Continue vibration monitoring at Lyman Street bridge. 

8. ATTACHMENTS TO THIS REPORT 

Table 1. Excavation Quantity Summary Table 

Table 2.   NPDES PCB Sampling Results for Water Treatment System  

Table 2a.  NPDES non-PCB Sampling Results for Water Treatment System 
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Table 3.   Backfill Material Testing Results 

Table 4.   Daily Air Monitoring Results 

Table 5.   Daily Water Column Turbidity Monitoring Results 

Table 6.   Summary of Turbidity, PCB, and TSS Water Column Monitoring Results 

Table 7.   NAPL – Impacted Sediment Testing Results 

Table 8.   Equipment Confirmatory Wipe Sample Results 

Table 9.   Air, PCB Sampling Results 

Figure 1-  Phase I Site Plan 
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